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Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of suspender ropes into suspender brackets.
- Installation of load transfer (LT) jacking brackets, rods, & hydraulic jacks.
- Installation of LT access platforms.
- Re-tensioning of Cable Band (CB) bolts on the South side-span.

I was inspecting Gary Anderson’s crew & Aaron Kent’s crew on installation of suspender ropes into the
suspender brackets & installation of LT jacking brackets & access platforms. See below for details & a list
of labor for these crews. Others (Sami Daouk, L. Woo, V. Altimarano) were inspecting the re-tensioning of
CB bolts & installation of jacking brackets & access platforms by other crews. See their diaries for details
on that work.

- I arrived at the pier-7 office at 06:50, & spoke with Roman Granados about LT inspection checklist that I
am in the process of creating.
- From 07:30 until 08:00, I made some updates to the LT inspection checklist, & gave a draft for several
members of the Cable group to review.
- At 08:10, I arrived on the bridge. At this time, Gary’s crew was installing the suspender sockets into the
suspender bracket & installing the upper beam of the jacking bracket at PP50N, & Aaron’s crew was
installing access platforms & ladders.
- From 09:50 until 10:40, I left the bridge to attend a Cable field issues meeting with Roman Granados &
ABF Engineers Adam Roebuck & Scott Yeager.
- At 10:45, I arrived back on the bridge. At this time Gary’s crew was installing jacking bracket rods at
PP50N, & Aaron’s crew was continued to work on the installation of access platforms & ladders.
- At 12:40, I left the bridge to attend another meeting.
- From 13:00 until 14:00, I attended a Cable staff meeting where we discussed staffing & several
inspection related issues for the upcoming LT operation.
- From 14:10 until 14:40, I spoke with Warren Collins about some questions tht I had about the LT Plan
submittal.
- At 14:50, I arrived back on the bridge. At this time Gary’s crew was installing jacking bracket rods at
PP52N, & Aaron’s crew was continued to work on the installation of access platforms & ladders.
- At 16:45, I left the bridge.
- From 17:00 until 17:20, I made some updates to the LT inspection checklist.
- From 17:20 until 17:40, I wrote my diary for the day, & checked email.
.
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AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00
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